
3.5M ELEMENTARY/MIDDLE SCHOOL BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, August 29,

2007, at the Edward Hayden Library, 1465 Diamond Hill Road,

Cumberland, was called to order by Chairman Earl Wood at 6:05 PM,

with the following present:

    Earl Wood, Chair; Maureen Aveno, Thomas Bruce, Mark Lindgren,

Eugene Sartini

    Also Attending: Richard Hilton, ADS: Tony DePasquale; ICM: Ernie

DiSaia; 

		KBA: Ashley Prester

	    Absent: George Drapeaux, Donna Morelle

	    

I. 	Ashton/JJM Cumberland Hill Updates

A.  Review and Approve Briggs Proposal - On a motion by Mr. Sartini,

and a second by Mr. Lindgren, it was Voted 5-0 to approve the

proposed fee schedule. 

	B.	Review and Approve Change Order for District Technology Wiring

for CHL/ASH & Funding Mechanism - Mr. Prester thought the drops

could be counted.  Mr. Wood will e-mail Mr. Legacy for a cost.  On a

motion by Mr. Bruce, and a second by Mr. Sartini, it was VOTED 5-0

TO APPROVE tabling, with Dr. Morelle not having arrived.  

	C.	Construction Updates - Mr. DePasquale reported they are

continuing with the fire alarms and other work, including re-installing



ceiling tiles.  They will be framing the addition at Ashton as the

foundation was started.  The steel is scheduled for delivery on

October 1st.  Mr. Prester noted they are continuing to pursue the Fire

Board of Appeals for a copy of the minutes.  Mr. Prester reported

there was corrective work needed in the Cumberland Hill stage area

and Mr. Hilton felt that could be done in-house.  Mr. DiSaia reported

he has a company estimating the removal of the oil tank.  They found

a rupture in the tank so it has no value and will have sludge in it. 

	

II.	Payment of Invoices

	A.	On a motion by Mr. Sartini, and a second by Mr. Lindgren, it was

VOTED 5-0 TO APPROVE payment to KBA in the total amount of

$15,018.15, including reimbursables for blue prints.  Ms. Aveno

questioned the fee adjustment and it was explained the fee was a

percentage of the project. 

	B.	On a motion by Mr. Sartini, and a second by Mr. Lindgren, it was

VOTED 5-0 TO APPROVE payment to ADS in the amount of

$127,849.05.

C.  Discussion ensued regarding an invoice from Garcia, Galuska,

DeSousa.  No action was taken.

III.	Old Business/New Business

	A. 	Review Meeting Schedule - The next meeting will be September

12th at the Transitional Building.
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IV.	Review and Approval of Minutes

	A.	July 25, August 8, 2007 - On a motion by Mr. Sartini, and a second

by Mr. Lindgren, it was VOTED 5-0 TO APPROVE tabling.

The departure of Mr. DePasquale and Mr. DiSaia is noted.  Mr.

Lindgren commented that the committee should consider competitive

pricing for the tank removal.  Mr. Lindgren’s departure is noted at

7:00 p.m. due to a conflict of interest.

I.	Ashton/JJM Cumberland Hill Updates, Con’t.

	 	D.  Review and Approve Owners Construction Rep & Scoring Matrix

- The three bidders             were DePardo Consulting Group of

Cranston, BC Consulting Group of Providence and           ICM

Corporation of East Providence.  Mr. Bruce reported that he had a

reference for              each bidder.  He also spoke to each company

about the differences in billing hours and           the number of hours

each proposed.  It was determined that some weeks would require      

    more hours and some weeks less depending on the work being

done, with the average of        approximately 15 hours a week.  The

final total points were as follows:

	DePardo Consulting Group		243

	BC Consulting Group			286

	ICM Corporation			350

On a motion by Ms. Aveno, and a second by Mr. Sartini, it was VOTED



4-0 TO APPROVE recommending to the Town Council the firm of ICM

Corporation.

V.	Adjournment - On a motion by Mr. Sartini, and a second by Ms.

Aveno, it was VOTED 4-0 TO APPROVE adjourning at 7:22 p.m.

Respectfully submitted, 

Shirley Harris

Recording Secretary

Approved September 26, 2007


